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Ft Polk Urban Assault Course & Live Fire Villages FPUAV
ACCOMPANYING AMENDMENT NO. 0003 TO SOLICITATION NO. W9126G-04-R-0050

          

SECTION 01000

CONSTRUCTION SCHEDULE
1/2004

AMENDMENTS NO. 0002 and 0003

PART 1   GENERAL

1.1   SCHEDULE

Commence, prosecute, and complete the work under this contract in 
accordance with the following schedule and Section 00700 CONTRACT CLAUSES  
COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK and LIQUIDATED DAMAGES:

                       Commencement    Completion    Liquidated
                        of Work         of Work      Damages
                       (calendar        (calendar    per calendar
 Item of Work           days)            days)       day    _ 

(1)  All work except 
     establishment     (Am#2)
     of turf           Duration starts
                       21 days after 
                       contract award 
                       or when NTP is 
                       given by the 
                       Contracting 
                       Officer, whichever 
                       occurs first     330        $ 500

(2) Option No. 13      *3(a)           *3(b)       *3(c)

(3) Option No. 23      *3(a)           *3(b)       *3(c)

(4) Option No. 33      *3(a)           *3(b)       *3(c)

(5) Option No. 43      *3(a)           *3(b)       *3(c)

(6) Option No. 53      *3(a)           *
3(b)       *3(c)

(7) Option No. 63      *3(a)           *
3(b)       *3(c)

(8) Option No. 73      *3(a)           *
3(b)       *3(c)

(9) Option No. 83      *3(a)           *
3(b)       *3(c)

_______________________________________________________________________________

Note:  (AM#3)  All work on this project shall be completed within the number 
of calender days stated in Item of Work (1) above, inclusive of all review 
periods and Government phasing requirements specified.  If the Government 
accepts a proposal for a completion period of lesser duration, and such 
proposal alters the time periods for review and phasing, the Contract shall 
be read to include the original periods for review and phasing.  If a 
completion period of lesser duration is proposed and accepted by the 
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Ft Polk Urban Assault Course & Live Fire Villages FPUAV
ACCOMPANYING AMENDMENT NO. 0003 TO SOLICITATION NO. W9126G-04-R-0050

Government, the accepted completion period will replace the original 
construction schedule listed above in the Schedule. If an alternate 
completion period is proposed, the Bid Schedule must reflect pricing 
information for the alternate proposed completion period.  The liquidated 
damages stated above will be applied for each calendar day the Contractor 
exceeds the Contract scheduled duration.  See Section 00100 PROPOSAL 
SUBMISSION INSTRUCTIONS, CONDITIONS, NOTICE TO OFFERORS, BASIS OF AWARD, AND 
LOCAL INSTRUCTIONS for additional information.

*3Options:

  (a)  Commencement of Work

       Work for each option shall start within 10 days of receipt of 
notice to proceed following the award of the option.  See the notes to 
the bidding schedule concerning award of options.

    (b)  Completion of Work

       The completion time for each option that is exercised shall not 
exceed the completion date of the base bid project..

    (c)  Liquidated Damages

       See Section 00700 clause LIQUIDATED DAMAGES - CONSTRUCTION.  
Liquidated damages for the option(s) will be applicable only when the 
option's completion time falls beyond the original contract period.  
Liquidated damages are not accumulative.  If options are incomplete at 
the end of construction duration, they will be treated like base bid at 
$500/day.

**Establishment of Turf

Planting and maintenance for turfing shall be in accordance with 
Section 02925 ESTABLISHMENT OF TURF.  No payment will be made for 
establishment of turf until all requirements of the section are 
adequately performed and accepted, as determined by the Contracting 
Officer.

1.2   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (OCT 1989)
    (ER 415-1-15)(52.0001-4038 1/96)

  a.  This provision specifies the procedure for determination of time 
extensions for unusually severe weather in accordance with the contract 
clause entitled "Default: (Fixed Price Construction)."  In order for the 
Contracting Officer to award a time extension under this clause, the 
following conditions must be satisfied:

(1) The weather experienced at the project site during the contract period 
must be found to be unusually severe, that is, more severe than the adverse 
weather anticipated for the project location during any given month.

(2) The unusually severe weather must actually cause a delay to the 
completion of the project.  The delay must be beyond the control and 
without the fault or negligence of the contractor.

  b.  The following schedule of monthly anticipated adverse weather delays 
due to precipitation and temperature is based on National Oceanic and 
Atmospheric Administration (NOAA) or similar data for the project location 
and will constitute the base line for monthly weather time evaluations.  
The contractor's progress schedule must reflect these anticipated adverse 
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Ft Polk Urban Assault Course & Live Fire Villages FPUAV
ACCOMPANYING AMENDMENT NO. 0003 TO SOLICITATION NO. W9126G-04-R-0050

weather delays in all weather dependent activities.  Wind is not considered 
in the Monthly Anticipated Adverse Weather Calendar Day Schedule.

                MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
                  WORK DAYS BASED ON (5) DAY WORK WEEK   
Leesville/Ft. Polk, LA Area (Fort Polk and Reserve CTRS at North Fort Polk

and Alexandria

   JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC  
    5     5     4     4     5     6     5     4     4     4     4     5

  c.  Upon acknowledgment of the Notice to Proceed (NTP) and continuing 
throughout the contract, the contractor will record on the daily CQC 
report, the occurrence of adverse weather and resultant impact to normally 
scheduled work.  Actual adverse weather delay days must prevent work on 
critical activities for 50 percent or more of the contractor's scheduled 
work day.

The number of actual adverse weather delay days shall include days impacted 
by actual adverse weather (even if adverse weather occurred in previous 
month), be calculated chronologically from the first to the last day of 
each month, and be recorded as full days.  If the number of actual adverse 
weather delay days exceeds the number of days anticipated in paragraph "b", 
above, the Contracting Officer will convert any qualifying delays to 
calendar days, giving full consideration for equivalent fair weather work 
days, and issue a modification in accordance with the contract clause 
entitled "Default (Fixed Price Construction)."

1.3   WORK RESTRICTIONS

 1.3.1   Site Access Restrictions

Contractor can anticipate 7-10 consecutive days a month that work cannot be 
performed west of the UTM E 480 000 grid line.  All contractor personnel 
will have to move east of the 480 000 grid line.  All equipment will need 
to be moved east of the 480 000 grid line or safeguarded from fire or risk 
damage.  Contractor shall coordinate with G3 Range Control for a 30 day 
advance live fire schedule requiring work to move east of the 480 000 grid 
line.

This project is located within the active construction limits of the 
Digital Multipurpose Battle Area Course (DMPBAC).  The Contractor shall 
coordinate with the Contracting Officer on progress of work items to be 
performed under the DMPBAC project but necessary to completion of this 
project, site access, and utility connections.

The proposed construction site has been evaluated for possible explosive 
ordnance concerns.  Explosive ordinance within the project boundaries has 
been removed under separate contract.  The Contractor is cautioned that 
this site is located on a military installation and specifically within the 
range complex and that ordnance or unknown items may be uncovered during 
the construction effort.  If the contractor discovers any item, he is to 
cease work around that item, mark the location, limit employees access and 
immediately notify the Contracting Officer or his Authorized Representative 
and immediately notify the Range Control Safety Office to schedule removal 
of the ordnance.
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Additionally, all Contractor personnel to work on site must first attend 
and complete a 1 hour safety briefing on unexploded ordnance prior to 
entering the site.  Arrangements for the training will be made through the 
Installation Range Control Safety Office.  POC is Mr. Steve Parks at 
337-531-5604.  Training will be conducted in groups on an as-needed basis 
subject to other priorities and available staff in the Explosive Ordnance 
Detachment.  The Contractor is cautioned that these sessions need to be 
scheduled and completed well in advance of need dates for site access to 
preclude negatively impacting schedule.

Contracting Officer representative, shall ensure the contractor work force 
attends the mandatory EOD briefing on unexploded ordnance.

1.3.2   Working Hours

Normal working hours are Monday through Friday, 0630 to 1700 hours.

1.3.3   Security Requirements

For the duration of this Contract, access to the Installation may be 
delayed between 30 minutes to an hour or more due to security precautions, 
including the checking of vehicle occupants' IDs, vehicle manifests, and 
the searching of all vehicles.  Any general or specific threat to the 
safety of those working or living at Ft. Polk could result in longer 
waiting times at the access points to Ft. Polk.

1.4   UTILITIES

1.4.1   Payment for Utility Services

Water and electricity are available from Government-owned and operated 
systems within Peason Canntonment area and will be charged to the 
Contractor at rates as provided in Contract Clause 52.236.14 AVAILABILITY 
AND USE OF UTILITY SERVICES.   

Water, gas, and electricity outside of Peason Cantonment area are not 
available from Government-owned and operated systems.

1.4.2   Coordination

a. The Contractor shall coordinate with utility companies and the 
Contracting Officer for the DMPBAC project on the construction of water, 
electricity, and sewer systems, including the meter. Contractor is 
responsible for construction from within the building up to the meter.  All 
fees and costs for the work by the utility companies will be paid by the 
Contractor.

1.4.3   Outages

The Contractor shall coordinated all requests for utility outages with the 
Contracting Officer and local utility provider (where applicable) in 
writing 14 days prior to date of requested outage:

    a.    Water and sewer outages shall be held to a maximum duration 
of 4 hours unless otherwise approved in writing.

    b.    Electrical outages shall have a maximum duration of 4 hours.

1.4.4   Utility Connection Fees

The Contractor shall acquire all utility services as shown on the plans 
without additional expense to the Government.  The Contractor shall be 
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responsible for all connection charges, permits, inspection charges, and 
relocation charges associated with any and all utility services and shall 
include the costs thereof in the contract price.

1.5   STREET CLOSINGS

The Contractor shall coordinate all requests for street closings with the 
Contracting Officer in writing 14 days prior to date of requested outage:

    a.     One lane traffic shall be maintained at all times.

    b.     The final street repair shall be completed within 14 days 
after the start of any street crossing.  Any part of the street 
returned to service prior to final repair shall be maintained smooth 
with hot-mix cold-lay surface course.

    c.  Open cuts across paved roads and streets for utility crossings 
will not be allowed.  Utility crossings will be accomplished by boring 
or jacking procedures only.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION (NOT USED)

    -- End of Section --
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