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Item 14.  Continued. 
 
A.    CHANGES TO COVER AND STANDARD FORM 1442 
 
     1.  Cover Page and Standard Form 1442 are reissued with this amendment to reflect a change in the 
wording of the title. 
 
 
B.    CHANGES TO THE SPECIFICATIONS 
 
     1.  Replacement Sections - Replace the following sections with the accompanying new sections of the 
same number and title, bearing the notation "ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION 
NO. DACA63-01-B-0001:" 
 
    01000  CONSTRUCTION SCHEDULE 
    01500  TEMPORARY CONSTRUCTION FACILITIES 
 
 
     2.  Write-in changes 
 
         (1)     Section 01451, paragraph 3.4.2:  After the third sentence add,  "Each ESS (Pecos and Snyder) 
shall have a CQC System Manager on the site at all times while construction is in progress.  Both CQC 
System Managers are required to meet the qualifications standards set in this section." 
 
         (2)      Page 07416-5, paragraph 1.5: Immediately after the words “SUBMITTAL PROCEDURES:” 
insert the following: 
 
“SD-01 Data 
 
Design Analysis; GA. 
 
Design Analysis signed by a registered professional engineer employed by the SSSMR manufacturer. The 
Design Analysis shall include a list of the design loads, and complete calculations of the support system 
(when provided by the Contractor), roofing systems and its components; valley designs, gutter/downspout 
calculations, screw pullout test results, and shall indicate how expected thermal movements are 
accommodated.” 
 
         (3)       Page 07416-9, paragraph 2.1: Delete the last sentence of this paragraph and substitute the 
following sentence: “Height of standing seams shall be manufacturer’s standard, but not less than 38 mm.” 
 

(4)     Page 07416-11, paragraph 2.7: Change the fifth sentence from “...flame spread not in excess of 
75...” to “flame spread not in excess of 25...”. 

 
 

         (5)       Page 15895-1.-  In Paragraph 1.1, add the following references: 

  “ARI 370 (1986) Sound Rating of Large Outdoor Refrigerating and Air Conditioning 
Equipment 

  AMCA 300 (1985) Reverberant Room Method for Sound Testing of Fans“ 
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         (6)      Page 15895-2.-  In Paragraph 1.1, add the following references: 

  “ASHRAE 68 (1986) Laboratory Method of Testing In-Duct Sound Power Measurement 
Procedure for Fans 

  UL 1995   (1995; Rev thru Jul 98) Heating and Cooling Equipment” 

        (7)      Page 15895-3.- 

(a) In Paragraph 1.4, add the following reference under SD-01 Data: 

 “Air-Conditioning System; GA. 

Manufacturer's standard catalog data, prior to the purchase or installation of a 
particular component, shall be highlighted to show brand name, model number, 
size, options, performance charts and curves, etc. in sufficient detail to 
demonstrate compliance with contract requirements.  Data shall be submitted for 
each specified component.  Data shall include manufacturer's recommended 
installation instructions and procedures.  If vibration isolation is specified for a unit, 
vibration isolator literature shall be included containing catalog cuts and 
certification that the isolation characteristics of the isolators provided meet the 
manufacturer's recommendations. 

 Spare Parts Data; FIO. 

Spare parts data for each different item of equipment specified, after approval of 
detail drawings and not later than 1 month prior to the date of beneficial occupancy. 
 The data shall include a complete list of parts and supplies, with current unit 
prices and source of supply, a recommended spare parts list for 1 year of 
operation, and a list of the parts recommended by the manufacturer to be replaced 
on a routine basis.” 

(b) In Paragraph 1.4, add the following reference under SD-04 Drawings: 

“Air-Conditioning System; FIO. 

Drawings shall provide adequate detail to demonstrate compliance with contract 
requirements.  Drawings shall consist of: 

 (1)  Equipment layouts which identify assembly and installation details. 

 (2)  Piping layouts which identify valves and fittings. 

 “(3)  Plans and elevations which identify clearances required for 
maintenance and operation. 

 (4)  Wiring diagrams which identify each component individually and 
interconnected or interlocked relationships between components. 

 (5)  Foundation drawings, bolt-setting information, and foundation bolts 
prior to concrete foundation construction for equipment indicated or required to have 
concrete foundations. 

 (6)  Details, if piping and equipment are to be supported other than as 
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indicated, which include loadings and type of frames, brackets, stanchions, or 
other supports. 

 (7)  Automatic temperature control diagrams and control sequences. 

 (8)  Installation details which includes the amount of factory set superheat 
and corresponding refrigerant pressure/temperature.” 

         (8)      Page 15895-4.-  In Paragraph 1.4, add the following reference under SD-07 Schedules: 

“Tests; GA. 

A letter, at least 10 working days in advance of each tests, advising the Contracting Officer 
of the test.  Individual letters shall be submitted for the condenser water system, refrigerant 
system, ductwork leak tests, cooling tower tests, condenser water quality tests, and the 
system performance tests.  Each letter shall identify the date, time, and location for each 
test. 

Demonstrations; GA. 

A letter, at least 14 working days prior to the date of the proposed training course, which 
identifies the date, time, and location for the training.” 

         (9)      Page 15895-5.-  In Paragraph 1.4: Add the following reference under SD-09 Reports: 

“Tests; GA. 

Six copies of each test containing the information described below in bound 216 x 279 mm 
(8-1/2 x 11 inch) booklets.  Individual reports shall be submitted for the condenser water 
system, refrigerant system, ductwork leak tests, and the cooling tower tests. 

(1)  The date the tests were performed. 

(2)  A list of equipment used, with calibration certifications. 

(3)  Initial test summaries. 

(4)  Repairs/adjustments performed. 

(5) Final test results. 

“System Performance Tests; GA. 

Six copies of the report shall be provided in bound 216 x 279 mm (8-1/2 x 11 inch) 
booklets.  The report shall document compliance with the specified performance criteria 
upon completion and testing of the system.  The report shall indicate the number of days 
covered by the tests and any conclusions as to the adequacy of the system.  The report 
shall also include the following information and shall be taken at least three different times 
at outside dry-bulb temperatures that are at least 3 degrees C apart: 

(1)  Date and outside weather conditions. 

(2)  The load on the system based on the following: 
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(a)  The refrigerant used in the system. 

(b)  Condensing temperature and pressure. 

(c)  Suction temperature and pressure. 

(d)  Ambient, condensing and coolant temperatures 

(e)  Running current, voltage and proper phase sequence for each phase of all 
motors. 

(3)  The actual on-site setting of operating and safety controls. 

(4) Thermostatic expansion valve superheat - value as determined by field test 

(5)  Subcooling 

(6)  High and low refrigerant temperature switch set-points 

(7)  Low oil pressure switch set-point 

(8)  Defrost system timer and thermostat set-points 

(9)  Moisture content 

(10) Capacity control set-points 

(11) Field data and adjustments which affect unit performance and energy 
consumption. 

(12) Field adjustments and settings which were not permanently marked as an 
integral part of a device. 

Inspections; FIO. 

Test report, at the completion of one year of service, in bound 216 x 279 mm (8-1/2 x 11 
inch) booklets.  The report shall identify the condition of the cooling tower and condenser.  
The report shall also include a comparison of the condition of the cooling tower and 
condenser with the manufacturer's recommended operating conditions.” 

         (10)      Page 15895-5.-  In Paragraph 1.4 add he following reference under SD-13 Certificates: 

“Air-Conditioning System; GA. 

Where the system, components, or equipment are specified to comply with requirements of 
ARI, ASHRAE, ASME, or UL, proof of such compliance shall be provided.  The label or 
listing of the specified agency shall be acceptable evidence.  In lieu of the label or listing, a 
written certificate from an approved, nationally recognized testing organization equipped to 
perform such services, stating that the items have been tested and conform to the 
requirements and testing methods of the specified agency may be submitted.  When 
performance requirements of this project's drawings and specifications vary from standard 
ARI rating conditions, computer printouts, catalog, or other application data certified by ARI 
or a nationally recognized laboratory as described above shall be included.  If ARI does not 
have a current certification program that encompasses such application data, the 
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manufacturer may self certify that his application data complies with project performance 
requirements in accordance with the specified test standards. 

Service Organizations; FIO. 

A certified list of qualified permanent service organizations for support of the equipment 
which includes their addresses and qualifications.  The service organizations shall be 
reasonably convenient to the equipment installation and be able to render satisfactory 
service to the equipment on a regular and emergency basis during the warranty period of 
the contract.” 

         (11)      Page 15895-5.-  In Paragraph 1.4: Add the following reference under SD-19 Operation and 
Maintenance Manuals: 

“Operation Manual; FIO. 

Six complete copies of an operation manual in bound 216 x 279 mm (8-1/2 x 11 inch) 
booklets listing step-by-step procedures required for system startup, operation, and 
shutdown.  The booklets shall include the manufacturer's name, model number, and parts 
list.  The manuals shall include the manufacturer's name, model number, service manual, 
and a brief description of all equipment and their basic operating features. 

Maintenance Manual; FIO. 

Six complete copies of maintenance manual in bound 216 x 279 mm (8-1/2 x 11 inch) 
booklets listing routine maintenance procedures, possible breakdowns and repairs, and a 
trouble shooting guide.  The manuals shall include piping and equipment layouts and 
simplified wiring and control diagrams of the system as installed.” 

         (12)      Page 15895-5.-  Add the following paragraphs: 

  “1.5 DELIVERY, STORAGE, AND HANDLING 

Stored items shall be protected from the weather and contamination.  Proper protection and 
care of all material before, during, and after installation shall be the Contractor's 
responsibility.  Any materials found to be damaged shall be replaced at the Contractor's 
expense.  During installation, piping and similar openings shall be capped to keep out dirt 
and other foreign matter. 

 

“1.6  PROJECT/SITE CONDITIONS 

1.6.1 Verification of Dimensions 

The Contractor shall become familiar with all details of the work, verify dimensions in the 
field, and advise the Contracting Officer of any discrepancy before performing any work. 

1.6.2 Drawings 

Because of the small scale of the drawings, it is not possible to indicate all offsets, fittings, 
and accessories that may be required.  The Contractor shall carefully investigate the 
plumbing, fire protection, electrical, structural and finish conditions that would affect the 
work to be performed and arrange such work accordingly, furnishing required offsets, 
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fittings, and accessories to meet such conditions.  Equipment, ductwork, and piping 
arrangements shall fit into space allotted and allow adequate acceptable clearances for 
installation, replacement, entry, servicing, and maintenance.” 

         (13)      Page 15895-6.-  In Paragraph 2.6 Controls, remove “15950 HEATING, VENTILATING, AND 
AIR CODITIONING (HVAC) CONTROL SYSTEMS” and replace with “15951 DIRECT DIGITAL CONTROL 
FOR HVAC.” 

        (14)     Page 15895-15.-  In Paragraph 2.9.1 remove “may be either propeller or centrifugal scroll type” 
and replace with “shall be propeller type.” 

 

C.    CHANGES TO THE DRAWINGS 

     1.      The drawings listed below shall be voided and the attached new drawings of the same number, 
each bearing the notation "AM 0001,  DEC 00" shall be substituted therefor:  

 
C07_1.cal  Seq 12   C7    EMITTER SITE NO. 59 - TOPOGRAPHICAL SURVEY & VICINITY MAP 
C08_1.cal  Seq 13   C8    EMITTER SITE NO. 59 - SURVEY CONTROL DATA  & LAYOUT PLAN 
C09_1.cal  Seq 14   C9    EMITTER SITE NO. 59 - GRADING PLAN 
C10_1.cal  Seq 15   C10   EMITTER SITE NO. 59 - PAVING PLAN & STORM WATER POLLUTION            
                                       PREVENTION PLAN 
C12_1.cal  Seq 17   C12   EMITTER SITE NO. 59 - ELECTRICAL SITE PLAN 
C14_1.cal  Seq 19   C14   ELECTRONIC SCORING SITE (ESS) NO. 60B - SURVEY CONTROL DATA &    
                                       LAYOUT PLAN 
C17_1.cal  Seq 22   C17   ELECTRONIC SCORING SITE (ESS) NO. 60B - GRADING PLAN 
C18_1.cal  Seq 23   C18   ELECTRONIC SCORING SITE (ESS) NO. 60B - PAVING PLAN & STORM         
                                       WATER POLLUTION PREVENTION PLAN 
C20_1.cal  Seq 25   C20   ELECTRONIC SCORING SITE (ESS) NO. 60B - ELECTRICAL SITE PLAN 
C22_1.cal  Seq 27   C22   EMITTER SITE NO. 64 - SURVEY CONTROL DATA & LAYOUT PLAN 
C23_1.cal  Seq 28   C23   EMITTER SITE NO. 64 - GRADING PLAN 
C24_1.cal  Seq 29   C24   EMITTER SITE NO. 64 - PAVING PLAN & STORM WATER POLLUTION            
                                       PREVENTION PLAN 
C26_1.cal  Seq 31   C26   EMITTER SITE NO. 64 - ELECTRICAL SITE PLAN 
C28_1.cal  Seq 33   C28   EMITTER SITE NO. 65B - SURVEY CONTROL DATA & LAYOUT PLAN 
C29_1.cal  Seq 34   C29   EMITTER SITE NO. 65B - GRADING PLAN 
C30_1.cal  Seq 35   C30   EMITTER SITE NO. 65B - PAVING PLAN & STORM WATER POLLUTION          
                                      PREVENTION PLAN 
C32_1.cal  Seq 37   C32   EMITTER SITE NO. 65B - ELECTRICAL SITE PLAN 
C40_1.cal  Seq 45   C40   EMITTER SITE NO. 72 - SURVEY CONTROL DATA & LAYOUT PLAN 
C41_1.cal  Seq 46   C41   EMITTER SITE NO. 72 - GRADING PLAN 
C42_1.cal  Seq 47   C42   EMITTER SITE NO. 72 - PAVING PLAN & STORM WATER POLLUTION            
                                       PREVENTION PLAN 
C44_1.cal  Seq 49   C44   EMITTER SITE NO. 72 - ELECTRICAL SITE PLAN 
C77_1.cal  Seq 82   C77   ELECTRONIC SCORING SITE (ESS) SNYDER AIRPORT - LAYOUT PLAN 
C81_1.cal  Seq 86   C81   ELECTRONIC SCORING SITE (ESS) SNYDER AIRPORT - PAVING PLAN 
C82_1.cal  Seq 87   C82   ELECTRONIC SCORING SITE (ESS) SNYDER AIRPORT - STORM WATER       
                                     POLLUTION PREVENTION PLAN 
C86_1.cal  Seq 91   C86   ELECTRONIC SCORING SITE (ESS) SNYDER AIRPORT - ELECTRICAL           
                                      SITE PLAN 
C93_1.cal  Seq 98   C93   BARBED-WIRE FENCE DETAILS 
C95_1.cal  Seq 100  C95   CHAIN-LINK FENCE DETAILS 
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C96_1.cal  Seq 101  C96   NEW TO EXISTING FENCE CONNECTION DETAILS 
C98_1.cal  Seq 103  C98   PAVING DETAILS I 
C99_1.cal  Seq 104  C99   PAVING DETAILS II 
C100_1.cal Seq 105  C100  CONCRETE CULVERT PROFILES I 
C101_1.cal Seq 106  C101  CONCRETE CULVERT PROFILES II 
C103_1.cal Seq 108  C103  TEMPORARY EROSION SEDIMENT AND WATER POLLUTION CONTROL      
                                        MEASURES 
C105_1.cal Seq 110  C105  EXTERIOR ELECTRICAL DETAILS I 
C106_1.cal Seq 111  C106  EXTERIOR ELECTRICAL DETAILS II 
C107_1.cal Seq 112  C107  EXTERIOR ELECTRICAL DETAILS III 
C108_1.cal Seq 113  C108  EXTERIOR ELECTRICAL DETAILS IV 
S027_1.cal Seq 146  S2.7  DRAINAGE AND COMMUNICATIONS STRUCTURES DETAILS 
 

 

     2.      Sequence 123 Roof Details.-  In Detail 3, add the following note:  "PROVIDE MANUFACTURER 
STANDARD GUTTER AT LOW SIDES.  ALLOW WATER TO DRAIN TOWARDS THE SOUTH AND 
PROVIDE MANUFACTURER STANDARD SPITTER.  PROVIDE EAVE TRIM AT HIGH SIDES OF ROOFS 
TYPICAL FOR VESTIBULE.”  

     3.      Sequence 142, Foundation Details – Sheet 3.- In Detail 1, Zone 4A, add "EL. 97 695" directly 
below TOP OF FOOTING; and add dimension from bottom steel to bottom of footing of "76 CLR."

 
 
 
 
 
 

 
 

END OF AMENDMENT 



            ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-01-B-0001

                                                                           SOLICITATION NO. DACA63-01-B-0001
                                               DATE: DECEMBER 2000

US Army Corps                               K.M. Ng & Associate, Inc.

of Engineers                                       6243 IH 10 West, Suite 200 

Fort Worth District                                       San Antonio, TX 76201-2160  
                                                          

VARIOUS SITES IN WEST TEXAS

SPECIFICATIONS

FOR

REALISTIC BOMBER TRAINING INITIATIVE FOR
DYESS AIR FORCE BASE, ABILENE, TEXAS

NOTE
THIS IS AN UNRESTRICTED SOLICITATION 



SOLICITATION, OFFER,
AND AWARD

(Construction, Alteration, or Repair)

1.  SOLICITATION NUMBER 2.  TYPE OF SOLICITATION

SEALED BID (IFB)

NEGOTIATED (RFP)

3.  DATE ISSUED PAGE OF PAGES

IMPORTANT - The "offer" section on the reverse must be fully completed by the offeror.
4.  CONTRACT NUMBER 5.  REQUISITION/PURCHASE REQUEST NUMBER 6.  PROJECT NUMBER

7.  ISSUED BY CODE 8.  ADDRESS OFFER TO

9.  FOR INFORMATION CALL
A.  NAME B.  TELEPHONE NUMBER (Include area code) (NO COLLECT CALLS)

SOLICITATION

NOTE:  In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying number, date):

11. The Contractor shall begin performance within calendar days and complete it within calendar days after receiving

award, notice to proceed.  This performance period is mandatory, negotiable.  (See .)

12A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE PAYMENT BONDS?
        (If "YES," indicate within how many calendar days after award in Item 12B.)

12B. CALENDAR DAYS

YES NO

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A.  Sealed offers in original and copies to perform the work required are due at the place specified in Item 8 by (hour)

      local time (date).   If this is a sealed bid solicitation, offers will be publicly opened at that time.  Sealed envelopes

 containing offers shall be marked to show the offeror’s name and address, the solicitation number, and the date and time offers are due.

B.  An offer guarantee is, is not required.

C.  All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D.  Offers providing less than calendar days for Government acceptance after the date offers are due will not be considered and will

     be rejected.

NSN 7540-01-155-3212

Designed using Perform Pro, WHS/DIOR, Oct 96

1442-103 STANDARD FORM 1442 (REV. 4-85) (EG)

Prescribed by GSA - FAR (48 CFR) 53.236-1(d)



OFFER (Must be fully completed by offeror)

STANDARD FORM 1442  BACK  (REV. 4-85)

14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code) 15.  TELEPHONE NUMBER (Include area code) 

16. REMITTANCE ADDRESS (Include only if different than Item 14)

CODE FACILITY CODE

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is

accepted by the Government in writing within calendar days after the date offers are due. (Insert any number equal or greater than the 

minimum requirement stated in 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGEMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation - give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER (Type or print) 20B. SIGNATURE 20C. OFFER DATE

AWARD (To be completed by Government)

21. ITEMS ACCEPTED

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24.SUBMIT INVOICES TO ADDRESS SHOWN IN
          (4 copies unless otherwise specified)

ITEM 25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO

10 U.S.C. 2304(c) (             ) 41 U.S.C. 253(c) (             )

26. ADMINISTERED BY 27. PAYMENT WILL BE MADE BYCODE

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

28. NEGOTIATED AGREEMENT (Contractor  is  required  to  sign  this

document and return                 copies to the issuing office.)  Contractor
agrees to furnish and deliver all items or perform all work requirements
identified on this form and any continuation sheets for the consideration
stated in this contract.  The rights and obligations of the parties to this
contract shall be governed by (a) this contract award, (b) the solicitation, and
(c) the clauses, representations, certifications, and specifications
incorporated by reference in or attached to this contract.

29. AWARD. (Contractor is not required to sign this document.)   Your
offer on this solicitation is hereby accepted as to the items listed.  This award
consummates the contract, which consists of (a) the Government solicitation
and your offer, and (b) this contract award.  No further contractual document
is necessary.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN
        (Type or print)       

30B. SIGNATURE 30C. DATE

31A. NAME OF CONTRACTING OFFICER (Type or print)       

31B. UNITED STATES OF AMERICA

        

31C. AWARD DATE

BY



Dyess AFB Realistic Bomber Training Initiative (RBTI) DARBT
ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-01-B-0001

SECTION 01000

CONSTRUCTION SCHEDULE
01/2000

AMENDMENT NO. 0001

PART 1   GENERAL

1.1   SCHEDULE

Commence, prosecute, and complete the work under this contract in 
accordance with the following schedule and Section 00700 CONTRACT CLAUSES  
COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK and LIQUIDATED DAMAGES:

           Commencement    Completion    Liquidated
                        of Work         of Work      Damages
                       (calendar        (calendar    per calendar
 Item of Work           days)            days)       day    _ 

(AM#1)
(1)  All work          Within 10
 at Emitter Sites,     days after
 Nos. 59, 64, 65B,     receipt of
 and 72                Notice to

                       Proceed 1           270         $975.00
(AM#1)
(2)  All work          Within 10
 at Snyder Site        days after
                       receipt of
                       Notice to

                       Proceed 1           270         $975.00
(AM#1)
(3)  All work          Within 10
 at Pecos Site         days after
                       receipt of
                       Notice to

                       Proceed 1           270         $975.00
(AM#1)
(4)  All work          Within 10
at All Other Sites     days after
                       receipt of
                       Notice to

                       Proceed 1           300         $975.00
(AM#1)
(5)  Establishment 
     of Turf               *              *            ---
________________________________________________________________________

(AM#1) 1 The Notice to Proceed date will be the same for Item(s) of Work 
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(1), (2), (3), and (4).  For Items (2), (3) and (4), the NTP is for 
administrative action only.  See paragraph 1.3.1, Phasing Requirements, for 
physical access to site dates.

*Establishment of Turf

Planting and maintenance for turfing shall be in accordance with 
Section 02932 ESTABLISHMENT OF TURF .  No payment will be made for 
establishment of turf until all requirements of the section are 
adequately performed and accepted, as determined by the Contracting 
Officer.

  1.1.1   Testing of Heating and Air-Conditioning Systems

The times stated for completion of this project includes all required 
testing specified in appropriate specification sections of heating, air 
conditioning and ventilation systems including HVAC Commissioning.  
Exception: boiler combustion efficiency test, boiler full load tests, 
cooling tower performance tests, and refrigeration equipment full load 
tests, when specified in the applicable specifications, shall be preformed 
in the appropriate heating/cooling season as determined by the Contracting 
Officer. 

1.2   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (OCT 1989)
    (ER 415-1-15)(52.0001-4038 1/96)

  a.  This provision specifies the procedure for determination of time 
extensions for unusually severe weather in accordance with the contract 
clause entitled "Default: (Fixed Price Construction)."  In order for the 
Contracting Officer to award a time extension under this clause, the 
following conditions must be satisfied:

(1) The weather experienced at the project site during the contract period 
must be found to be unusually severe, that is, more severe than the adverse 
weather anticipated for the project location during any given month.

(2) The unusually severe weather must actually cause a delay to the 
completion of the project.  The delay must be beyond the control and 
without the fault or negligence of the contractor.

  b.  The following schedule of monthly anticipated adverse weather delays 
due to precipitation and temperature is based on National Oceanic and 
Atmospheric Administration (NOAA) or similar data for the project location 
and will constitute the base line for monthly weather time evaluations.  
The contractor's progress schedule must reflect these anticipated adverse 
weather delays in all weather dependent activities.  Wind is not considered 
in the Monthly Anticipated Adverse Weather Calendar Day Schedule.

                MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
                  WORK DAYS BASED ON (5) DAY WORK WEEK
                 (Data taken from Abilene, Texas  Area)

   JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC  
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    2     2     2     2     4     3     3     2     3     3     1     2 
    
  c.  Upon acknowledgment of the Notice to Proceed (NTP) and continuing 
throughout the contract, the contractor will record on the daily CQC 
report, the occurrence of adverse weather and resultant impact to normally 
scheduled work.  Actual adverse weather delay days must prevent work on 
critical activities for 50 percent or more of the contractor's scheduled 
work day.

The number of actual adverse weather delay days shall include days impacted 
by actual adverse weather (even if adverse weather occurred in previous 
month), be calculated chronologically from the first to the last day of 
each month, and be recorded as full days.  If the number of actual adverse 
weather delay days exceeds the number of days anticipated in paragraph "b", 
above, the Contracting Officer will convert any qualifying delays to 
calendar days, giving full consideration for equivalent fair weather work 
days, and issue a modification in accordance with the contract clause 
entitled "Default (Fixed Price Construction)."

1.3   CONSTRUCTION PHASING

1.3.1   Phasing Requirements

The Contractor shall schedule construction in three phases, as described 
below:

Phase 1   Upon issuance of the "Notice to Proceed," the Contractor
          shall start construction of Emitter Site Nos. 59, 64, 65B,
          and 72.  Anticipated start date is 8 February 2001.

Phase 2   Contractor shall start construction on Electronic Scoring
          Sites (ESS) 60B Pecos and Snyder Airport on or about 1 April
          2001.

Phase 3   Contractor shall start construction on Emitter Site Nos. 54A,
          66B, 81A, 82A, 93A, 95A, 59Z, AND 95Z on or about 31 August
          2001.

Anticipated phasing dates are indicated above, and actual start dates 
for each construction phase shall be determined by the Contracting 
Officer.

There will be no organized site visits; however, bidders are encouraged 
to visit each site to familiarize themselves with existing site 
conditions.  Detailed directions to each site are shown on the 
Topographical Survey & Vicinity Map for each site.  If the site cannot 
be located from these instructions, the bidder should call Mr. Ken 
Atchison at the Corps of Engineers Dyess Resident Office at (915) 
692-6601.

The Contractor shall be responsible for all costs and must coordinate 
with the local utility companies for all temporary utilities during 
construction.  If the utility companies are unable to furnish temporary 
utilities, the Contractor must provide his own temporary services to 
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include portable generator for temporary power during construction 
phase.  Dyess AFB will coordinate with the local utility companies for 
permanent power and telephone service for each site.  Contractor shall 
call Mr. Tom Denslow at Dyess AFB, telephone (915) 696-5628 for 
electrical and Mr. T.R. Lowe at Dyess AFB telephone (925)696-4391 for 
communications, at least 30 days before permanent utilities are 
required.

Within 21 calendar days after receipt of the Notice to Proceed, the 
Contractor shall submit all Government-approved (GA) submittals as 
indicated in the Technical Provisions to Room 4A17 of the Federal 
Office Building, Fort Worth, Texas, ATTN:  CESWF-EC-AS, unless 
otherwise directed by the Contracting Officer's Authorized 
Representative.  The Government will be allowed thirty (30) calendar 
days to complete review action and deliver the submittals by express 
mail for their return to the Contractor.

1.3.2   Superintendence Of Subcontractors

 a.  The Contractor shall be required to furnish the following, in addition 
to the superintendence required by the Contract Clause entitled 
"SUPERINTENDENCE BY CONTRACTOR":

  (1)  If more than 50% and less than 70% of the value of the contract work 
is subcontracted, one superintendent shall be provided at the site and on 
the Contractor's payroll to be responsible for coordinating, directing, 
inspecting and expediting the subcontract work.

  (2)  If 70% or more of the value of the work is subcontracted, the 
Contractor shall be required to furnish two such superintendents to be 
responsible for coordinating, directing, inspecting and expediting the 
subcontract work.

 b.  If the Contracting Officer, at any time after 50% of the subcontracted 
work has been completed, finds that satisfactory progress is being made, he 
may waive all or part of the above requirement for additional 
superintendence subject to the right of the Contracting Officer to 
reinstate such requirement if at any time during the progress of the 
remaining work he finds that satisfactory progress is not being made.

1.4   WORK RESTRICTIONS

 1.4.1   Working Hours

The normal duty working shift shall be Monday through Friday, 7:00 a.m. - 
7:00 p.m.

1.4.2   (AM#1) Existing Fences

a.  Existing fences shall be kept in place and standing until the new fence
    is installed.

b.  The existing fence material on Emitter Site No. 64 shall be removed by
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    the Contractor and given to the Property Owner.

1.5   UTILITIES

1.5.1   Payment for Utility Services (FAR 36.303(C)(6))

Electricity, gas, and water are not available from Government-owned and 
operated systems at any of the sites.  Contractor will furnish construction 
utilities.

1.5.2   Outages

The Contractor shall coordinate all requests for utility outages with the 
Contracting Officer in writing 14 days prior to date 
of requested outage:

    a.    Water, gas, steam, and sewer outages shall be held to a 
maximum duration of 4 hours unless otherwise approved in writing.

    b.    Electrical outages shall have a maximum duration of 4 hours.

1.6   STREET CLOSINGS

The Contractor shall coordinate all requests for street closings with the 
Contracting Officer in writing 14 days prior to date of requested outage:

    a.     One lane traffic shall be maintained at all times (except 
that a total closing may be allowed for specific 8-hour periods).

    b.     The final street repair shall be completed within 14 days 
after the start of any street crossing.  Any part of the street 
returned to service prior to final repair shall be maintained smooth 
with hot-mix cold-lay surface course.

    c.  Open cuts across paved roads and streets for utility crossings 
will not be allowed.  Utility crossings will be accomplished by boring 
or jacking procedures only.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION (NOT USED)

    -- End of Section --
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SECTION 01500

TEMPORARY CONSTRUCTION FACILITIES
02/97

AMENDMENT NO. 0001

PART 1   GENERAL

1.1   GENERAL REQUIREMENTS

1.1.1   Site Plan

The Contractor shall prepare a site plan indicating the proposed location 
and dimensions of any area to be fenced and used by the Contractor, the 
number of trailers to be used, avenues of ingress/egress to the fenced area 
and details of the fence installation.  Any areas which may have to be 
graveled to prevent the tracking of mud shall also be identified.  The 
Contractor shall also indicate if the use of a supplemental or other 
staging area is desired.

1.1.2   Identification of Employees

The Contractor shall be responsible for furnishing to each employee, and 
for requiring each employee engaged on the work to display, identification 
as approved and directed by the Contracting Officer.  Prescribed 
identification shall immediately be delivered to the Contracting Officer 
for cancellation upon release of any employee.  When required, the 
Contractor shall obtain and provide fingerprints of persons employed on the 
project.  Contractor and subcontractor personnel shall wear identifying 
markings on hard hats clearly identifying the company for whom the employee 
works.

1.1.3   Employee Parking

Contractor employees shall park privately owned vehicles in an area 
designated by the Contracting Officer.  This area will be within reasonable 
walking distance of the construction site.  Contractor employee parking 
shall not interfere with existing and established parking requirements of 
the military installation.

1.2   SANITATION

The Contractor shall provide and maintain within the construction area 
minimum field-type sanitary facilities approved by the Contracting Officer. 
 Government toilet facilities will not be available to Contractor's 
personnel.

1.3   TELEPHONE

The Contractor shall make arrangements and pay all costs for telephone 
facilities desired.

1.4   PROTECTION AND MAINTENANCE OF TRAFFIC
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During construction the Contractor shall provide access and temporary 
relocated roads as necessary to maintain traffic.  The Contractor shall 
maintain and protect traffic on all affected roads during the construction 
period except as otherwise specifically directed by the Contracting 
Officer.  Measures for the protection and diversion of traffic, including 
the provision of watchmen and flagmen, erection of barricades, placing of 
lights around and in front of equipment and the work, and the erection and 
maintenance of adequate warning, danger, and direction signs, shall be as 
required by the State and local authorities having jurisdiction.  The 
traveling public shall be protected from damage to person and property.  
The Contractor's traffic on roads selected for hauling material to and from 
the site shall interfere as little as possible with public traffic.  The 
Contractor shall investigate the adequacy of existing roads and the 
allowable load limit on these roads.  The Contractor shall be responsible 
for the repair of any damage to roads caused by construction operations.

1.4.1   Haul Roads

The Contractor shall, at its own expense, construct access and haul roads 
necessary for proper prosecution of the work under this contract.  Haul 
roads shall be constructed with suitable grades and widths; sharp curves, 
blind corners, and dangerous cross traffic shall be avoided.  The 
Contractor shall provide necessary lighting, signs, barricades, and 
distinctive markings for the safe movement of traffic.  The method of dust 
control, although optional, shall be adequate to ensure safe operation at 
all times.  Location, grade, width, and alignment of construction and 
hauling roads shall be subject to approval by the Contracting Officer.  
Lighting shall be adequate to assure full and clear visibility for full 
width of haul road and work areas during any night work operations.  Upon 
completion of the work, haul roads designated by the Contracting Officer 
shall be removed.

1.4.2   Barricades

The Contractor shall erect and maintain temporary barricades to limit 
public access to hazardous areas.  Such barricades shall be required 
whenever safe public access to paved areas such as roads, parking areas or 
sidewalks is prevented by construction activities or as otherwise necessary 
to ensure the safety of both pedestrian and vehicular traffic.  Barricades 
shall be securely placed, clearly visible with adequate illumination to 
provide sufficient visual warning of the hazard during both day and night.

1.5   CONTRACTOR'S TEMPORARY FACILITIES

1.5.1   Administrative Field Offices

The Contractor shall provide and maintain administrative field office 
facilities within the construction area at (AM#1) each designated site.  
Government office and warehouse facilities will not be available to the 
Contractor's personnel.  (AM#1) The Contractor shall provide in their 
jobsite trailer at both the Pecos and Snyder ESS site an office area for 
the Government Representative.  This area shall be a minimum of 10 feet by 
10 feet in size, with utilities (including HVAC, electricity, and 
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telephone), a desk, chair, and a three drawer file cabinet.  In the event 
the Contractor does not provide a jobsite trailer for their own use at any 
one site, Contractor will provide a separate trailer-type mobile office 
with the above minimum requirements for the Government Representative's 
use.  The trailer-type mobile office shall be securely anchored to the 
ground at all four corners to guard against movement during high winds.  
New buildings erected as temporary field offices shall be maintained by the 
Contractor during the life of the contract for the applicable site(s), and 
upon completion and acceptance of the work shall become the property of the 
Contractor and be removed from the site.

1.5.2   Storage Area

The Contractor shall construct a temporary 1.8 m high chain link fence 
around trailers and materials.  The fence shall include plastic strip 
inserts, colored brown, so that visibility through the fence is obstructed. 
 Fence posts may be driven, in lieu of concrete bases, where soil 
conditions permit.  Trailers, materials, or equipment shall not be placed 
or stored outside the fenced area unless such trailers, materials, or 
equipment are assigned a separate and distinct storage area by the 
Contracting Officer away from the vicinity of the construction site but 
within the military boundaries.  Trailers, equipment, or materials shall 
not be open to public view with the exception of those items which are in 
support of ongoing work on any given day.  Materials shall not be 
stockpiled outside the fence in preparation for the next day's work.  
Mobile equipment, such as tractors, wheeled lifting equipment, cranes, 
trucks, and like equipment, shall be parked within the fenced area at the 
end of each work day.

1.5.3   Supplemental Storage Area

Upon Contractor's request, the Contracting Officer will designate another 
or supplemental area for the Contractor's use and storage of trailers, 
equipment, and materials.  This area may not be in close proximity of the 
construction site but shall be within the military boundaries.  Fencing of 
materials or equipment will not be required at this site; however, the 
Contractor shall be responsible for cleanliness and orderliness of the area 
used and for the security of any material or equipment stored in this area. 
 Utilities will not be provided to this area by the Government.

1.5.4   Appearance of Trailers

Trailers utilized by the Contractor for administrative or material storage 
purposes shall present a clean and neat exterior appearance and shall be in 
a state of good repair.  Trailers which, in the opinion of the Contracting 
Officer, require exterior painting or maintenance will not be allowed on 
the military property.

1.5.5   Maintenance of Storage Area

Fencing shall be kept in a state of good repair and proper alignment.  
Should the Contractor elect to traverse, with construction equipment or 
other vehicles, grassed or unpaved areas which are not established 
roadways, such areas shall be covered with a layer of gravel as necessary 
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to prevent rutting and the tracking of mud onto paved or established 
roadways; gravel gradation shall be at the Contractor's discretion.  Grass 
located within the boundaries of the construction site shall be mowed for 
the duration of the project.  Grass and vegetation along fences, buildings, 
under trailers, and in areas not accessible to mowers shall be edged or 
trimmed neatly.

1.5.6   Not Used

1.5.7   Security Provisions

Adequate outside security lighting shall be provided at the Contractor's 
temporary facilities.  The Contractor shall be responsible for the security 
of its own equipment; in addition, the Contractor  shall notify the 
appropriate law enforcement agency requesting periodic security checks of 
the temporary project field office.

1.6   NOT USED

1.7   PLANT COMMUNICATION

Whenever the Contractor has the individual elements of its plant so located 
that operation by normal voice between these elements is not satisfactory, 
the Contractor shall install a satisfactory means of communication, such as 
telephone or other suitable devices.  The devices shall be made available 
for use by Government personnel.

1.8   TEMPORARY PROJECT SAFETY FENCING

As soon as practicable, but not later than 15 days after the date 
established for commencement of work, the Contractor shall furnish and 
erect temporary project safety fencing at the work site.  The safety 
fencing shall be a high visibility orange colored, high density 
polyethylene grid or approved equal, a minimum of 1.1 m high, supported and 
tightly secured to steel posts located on maximum 3 m centers, constructed 
at the approved location.  The safety fencing shall be maintained by the 
Contractor during the life of the contract and, upon completion and 
acceptance of the work, shall become the property of the Contractor and 
shall be removed from the work site.

1.9   TEMPORARY HAZARD SAFETY FENCING

The Contractor shall furnish and erect safety fencing at temporary hazards 
and work site areas considered to be hazardous to the public.  The safety 
fencing shall be a high visibility orange colored, high density 
polyethylene grid or approved equal, a minimum of 1.1 m high, supported and 
tightly secured to steel posts located on maximum 3 m centers, constructed 
at the approved location.  The safety fencing shall be maintained by the 
Contractor during the life of the hazard and, upon completion and 
acceptance of the work, shall become the property of the Contractor and 
shall be removed from the work site.

1.10   CLEANUP
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Construction debris, waste materials, packaging material and the like shall 
be removed from the work site daily.  Any dirt or mud which is tracked onto 
paved or surfaced roadways shall be cleaned away.  Materials resulting from 
demolition activities which are salvageable shall be stored within the 
fenced area described above or at the supplemental storage area.  Stored 
material not in trailers, whether new or salvaged, shall be neatly stacked 
when stored.

1.11   RESTORATION OF STORAGE AREA

Upon completion of the project and after removal of trailers, materials, 
and equipment from within the fenced area, the fence shall be removed and 
will become the property of the Contractor.  Areas used by the Contractor 
for the storage of equipment or material, or other use, shall be restored 
to the original or better condition.  Gravel used to traverse grassed areas 
shall be removed and the area restored to its original condition, including 
top soil and seeding as necessary.

1.12   MOWING

Grass and weedy vegetation within the areas utilized by the Contractor, 
including work areas, administrative areas, and storage areas, shall be 
kept mowed to control vegetative growth.

1.12.1   Mowing

Vegetation shall be mowed when it reaches a height of 150 mm.  Mowing shall 
be to a height of 75 mm.  Mowing shall be accomplished with a rotary mower 
that leaves the clippings evenly distributed on the soil surface.  Mowing 
shall be accomplished during periods and in such manner that the soil and 
grass will not be damaged.  Towed or self-propelled riding mowers shall not 
be operated within 1 meter of trees or shrubs.  Areas adjacent to trees and 
shrubs shall be mowed with hand-propelled mowers.

1.12.2   Areas Not Mowed

Government may immediately after notice to the Contractor and at the 
discretion of the Contracting Officer mow the Contractor's areas at any 
time the vegetation height exceeds 150 mm.

1.12.3   Payment

No separate payment will be made for mowing as required under this section 
and all costs incurred by the Government for performing such work shall be 
deducted from the contract.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION (NOT USED)

      -- End of Section --
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